Master file status

A look at the rolled-up master file



Booster & AGS

1D Name [2006 [2007 [2008 [2009 [2010 [2011
Qtr 3 Qtr 4 Qtr 1) Qtr 2| Qtr 3 Qtr 4] Qtr I Qtr 2| Qtr 3 Qtr 4] Qtr 1| Qtr 2/ Qtr 3| Qtr 4] Qtr Y Qtr 2| Qtr 3| Qtr 4] Qtr 1 Qtr 2 Qtr 3| Qtr 4| Qtr
0 |RSVP
1 RSVP PO
2 KOPIO
3 MECO
4
5
6 AGS Project Office
7
8 Booster/AGS Modifications
9 Project Support
10 Booster
11 Electrical Modifications
15 Mechanical Modifications
19 RF System Modifications
20 Instrumentation
21 Controls
22 ES&H
23
24
25 AGS
26 Electrical Modifications
27 Cable & Tray
28 Active Filter
29 F5 Power Supply
30 F10 Power Supply
31 Upgrade PFN
32 AGS Coils N
33 J10 Bump Power Supply
34 Mechanical Modifications
35 F5 Magnet
36 F10 Ejection Septum
37 H20 Electrostatic Septum
38 Instrumentation
1 AGS Loss Monitors
19 Wall Current Monitor
48 Motion Systems
88 Video
105 Ring Gounds | o |
121 Cables [ g |
39 Controls
1 Project support




AGS Experiment specific
SYG, KOPIO & MECO

1D Name 2006 2007 2008 2009 2010
Qtr 2] Qtr J Qtr 4] Qtr 1] Qtr 2 Qtr J Qtr 4] Qtr 1] Qtr 2[ Qtr 3 Qtr 4] Qtr 1] Qtr 2 Qir 3 Qtr 4] Qr J Qtr A Qtr 3[ Qtr 4] Qtr 1] Qtr 2 Qtr 3[ Qtr 4]

41 MECO AGS Modifications [ |

42 AC Dipole

43 Strip-line Kickers

44 MECO Simulations

45 KOPIO AGS Modifications

46 Booster to AGS Kickers

47 25 MHz RF Cavity

48 100 MHz RF Cavity

49 KOPIO Simulations

50 Beam Development

51

52

53 Switchyard

1 project support & integration

11 shielding modifications —
18 Electrical modifications

43 Mechanical modifications

62 Installation

91 Vacuum

111 Conventional modifications

121 Instrumentation
217 Security modifications
251 Computer controls
318 NASA relocation
347
348

54 KOPIO

1 Project Support and Integration

24 Primary Beam
260 Common Equipment/Facilities
339 B-line Security System modifications
411 Neutral beam
550 Experimental Area [ ]
605
606

55 MECO

56 Project Support and Integration

57 MECO Proton Beamline

58 MECO Instrumentation

59 MECO Security U]
60 MECO Controls




My Comments

AGS/Booster--, A-10 kicker? ,needs some
scheduling & data

AGS Expr. Specific --- Input data/schedule
SYG -- needs cost removals -- Great work!
KOPIO -- needs scheduling

MECO -- Good

Instrumentation -- needs some scheduling
Controls --Good

Project office — OK but---
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